Instawards Statement of Work (SOW)

30-Day Scoped Engagement

1. Project & Team Information

Project Name:	Accesly
Builder / Team Name:	Accesly (Jose Roman Andrade Perez, Vianey Alejandra Alvarez Alvarado)
Primary Contact (Name + Email):	Jose Roman Andrade Perez, hoblayerta@gmail.com
Ambassador Chapter:	México
Ambassador Chapter Lead:	Daniela Henao
Date Submitted:	8 November 2026
Suggested Sprint Start Date:	16 November 2026

2. Instawards Overview & Intent

2.1 Instawards Purpose (for Builder Context)

Instawards are designed to support short, clearly scoped, execution-focused work that helps a project make tangible progress toward building on Stellar. Instawards are meant to fund specific, achievable outcomes that can be completed and demonstrated within 30 days or less.

This SOW represents a shared commitment between the Builder and the Ambassador Chapter Lead on what will be delivered, why it matters, and how success will be verified.

3. Problem Statement & Objective

Problem Being Addressed	Public transport in Mexico outside the big BRT systems runs on cash. A concession vehicle (combi) collects around 3,000 MXN a day in fares, and the owner receives between 900 and 1,200 MXN with no way to verify how much was actually collected. Card terminals do not work here: on a fare under one US dollar the acquirer fee eats the margin, most passengers do not use bank cards, and every solution offered to owners so far moves their money into someone else's account and returns it later. Owners have tried sensor bars and passenger-counting cameras; drivers find ways around them. In August 2026 we ran a first pilot on Ruta 9 (Temixco, Morelos) with NFC cards and a closed-loop token on Stellar mainnet: 10 taps on vehicle U-42, 4 fares of 13 MXN settled on-chain, 6 rejected (insufficient balance or unknown card). The settlement rail works. What is missing is a terminal a driver can run from a phone, settlement in a real stablecoin (USDC) instead of a token we subsidise, and a pilot on a route with real passengers.
Objective of This Instaward	At the end of 30 days, one combi on the Texcoco to La Paz route (Estado de México) collects fares with an Accesly NFC terminal: a PWA on the driver's Android phone reads the passenger's NFC card or phone (QR as fallback), a facilitator settles each fare in USDC on Stellar mainnet, and the unit owner sees every fare, with unit, route and time, within seconds. At least 30 real fares are settled on-chain, passengers and drivers have been tested with the interface, and their feedback is documented.

4. Scope of Work (30-Day Deliverables)

Important guidance: This scope must be achievable within **30 calendar days**.

4.1 In-Scope Deliverables

Deliverable	Description (What will be built or produced?)	Why this matters
Deliverable 1: NFC fare terminal (PWA)	A progressive web app for the driver's Android phone. Reads the passenger's NFC card or NFC phone through Web NFC, with a QR code fallback for iPhones and phones without NFC. Three fare buttons (regular, preferential, social programme), offline queue for intermittent signal, and an on-screen confirmation in under 5 seconds. Open source.	Removes the hardware barrier: any driver with an Android phone can collect fares without a validator box. Cash handling and change disappear from the driver's day.
Deliverable 2: USDC settlement facilitator and owner dashboard (mainnet)	A facilitator service that receives each tap from the terminal, builds and submits the USDC payment on Stellar mainnet from the card's account to the unit owner's account, sponsors the network fee, tags the payment with unit, route and timestamp, and retries safely on bad signal. An owner dashboard shows every fare live and daily totals per unit and driver. During the pilot, card balances are sponsored by the team (passengers do not buy USDC from Accesly), and the owner receives USDC in a wallet they control and converts it to pesos on their own account at a regulated exchange, never through Accesly.	This is the trust piece. Fares settle directly to the owner in a real stablecoin on a public ledger, not to an intermediary who pays later. Stellar's fees (around 0.00001 USD) and 5 second settlement make sub-dollar fares viable where card rails cannot.
Deliverable 3: Field pilot on 1 combi, Texcoco to La Paz	One unit of the route runs the terminal with real passengers. Minimum 30 real fares settled on-chain, plus test transactions. UX/UI test sessions with at least 5 passengers and 2 drivers, written user stories for passenger, driver and owner, interview notes with at least 5 drivers or owners of the route, and a demo video recorded on the unit.	Validates the two riskiest assumptions with real users: that a driver will use it instead of cash, and that passengers will tap. Produces the evidence an owner, a route association or a municipality needs to say yes to more units.

Out-of-Scope (Explicitly Not Included): Fiat on/off ramps of any kind, automated or operated by Accesly, and any KYC-gated ramp integration: during the pilot card balances are sponsored by the team and the owner converts USDC to pesos on their own exchange

account. Dedicated hardware validators. Native iOS NFC (QR fallback instead). Rollout to more than one unit or route. Integration with government fare systems or prepaid cards of other operators. Changes to Accesly's existing smart-account contracts on mainnet. These belong to a later stage, not to this 30-day Instaward.

4.2 Deliverable-Aligned Budget Request

Requested Budget Amount	Rationale for Budget Request
$5,000 (paid in XLM)	Deliverable 1 (NFC terminal PWA: Web NFC, QR fallback, fare logic, offline queue, UX): $2,000, about 12 days of development and product design. Deliverable 2 (facilitator on mainnet, USDC settlement, fee sponsorship, retries, owner dashboard): $1,500, about 9 days of development. Deliverable 3 (pilot set-up, UX test sessions, user stories, interviews, fixes from feedback, demo video and report): $1,500, about 9 days of product and field work. Only development and product hours tied to the deliverables. The USDC sponsored on pilot cards is funded by the team, not by the award. Capped at the Instaward maximum.

5. 30-Day Execution Plan & Timeline

5.1 Weekly Breakdown

Week	Planned Work	Expected Output
Week 1 16 to 22 Nov	Build the terminal PWA: Web NFC read, QR fallback, fare buttons, offline queue. Stand up the facilitator skeleton, USDC trustlines for card and owner accounts, and a first batch of test cards.	First fare settled in USDC on Stellar mainnet from a test card, tapped on a phone (tx hash). Repo public.
Week 2 23 to 29 Nov	Harden the facilitator: unit, route and time tags, fee sponsorship, safe retries on bad signal. Build the owner dashboard (live feed, daily totals). In the field: interviews with drivers and owners of the Texcoco to La Paz route and agreement with one unit to run the pilot.	Dashboard live. Interview notes with at least 5 drivers or owners. One unit confirmed for the pilot, with its owner's Stellar account set up.

Week 3 30 Nov to 6 Dec	Pilot starts on the unit: cards loaded with USDC, driver onboarding, first UX test sessions with passengers and the driver. Fix what breaks in the field.	At least 15 real fares settled on-chain. UX findings from at least 3 passenger sessions and 1 driver session.
Week 4 7 to 13 Dec	Continue the pilot to the fare target, ship fixes from feedback, write the user stories and the pilot report, record the demo video on the unit.	At least 30 real fares with tx hashes. User stories, UX test notes, pilot report, demo video, final repo.

6. Evidence of Completion (Required)

Important guidance: Evidence should be clear, verifiable, and easy to review by the Ambassador Chapter Lead with minimal technical expertise.

6.1 Planned Evidence to Be Submitted

Deliverable	Evidence Type	Description
Deliverable 1	Public repo, demo video, test report	Open repo of the terminal PWA, a short video of a tap on a real phone, and a test report of the NFC read, QR fallback and offline queue on at least two Android devices.
Deliverable 2	Public repo, mainnet tx hashes, dashboard screenshots	Open repo of the facilitator, mainnet transaction hashes of USDC fares each verifiable on a public explorer with their unit, route and time tags, and screenshots of the owner dashboard showing the same fares.
Deliverable 3	Pilot report, UX test notes, interview notes, demo video	Pilot report listing every real fare with its tx hash, UX test notes from at least 5 passengers and 2 drivers, interview notes with at least 5 drivers or owners of the route, written user stories, and a demo video recorded on the unit.

6.2 Evidence Verification Checklist (For Ambassador Use)

For each deliverable, the Ambassador Chapter Lead will assess whether evidence is present and sufficient.

Deliverable	Evidence Present	Evidence Partial	Evidence Missing	Comments
Deliverable 1	☐	☐	☐	

Deliverable 2	☐	☐	☐	
Deliverable 3	☐	☐	☐	

6.3 Success Metrics (Key Results)

KR	Target
KR1 (fares)	At least 30 real fares collected on one combi of the Texcoco to La Paz route and settled in USDC on Stellar mainnet, each verifiable by tx hash with unit, route and time, plus test transactions.
KR2 (terminal)	Median time from tap to on-screen confirmation of 5 seconds or less in the field, and at least 90% of taps on valid cards succeed on the first try, measured from the facilitator logs.
KR3 (users)	UX/UI test sessions completed with at least 5 passengers and 2 drivers, at least 5 interviews with drivers or owners of the route, user stories written for passenger, driver and owner, and the feedback incorporated into the terminal before the sprint ends. Terminal and facilitator open source.

7. Next-Step Alignment

7.1 Anticipated Next Step After Completion

After this Instaward, the most likely next step is:

☑ Apply to SCF Build Award
☐ Continue development independently
☐ Apply for a follow-on Instaward (if eligible)
☐ Seek other ecosystem support
☐ Other:

8. Instawards Constraints Acknowledgement

By submitting this SOW, the Builder acknowledges:

☑ This scope will be completed within **30 days or less**.
☑ Instawards support execution, not open-ended exploration.
☑ A project may receive **no more than two follow-on Instawards**.
☑ Each Instaward is capped at **$5,000**.
☑ Total Instawards funding may not exceed **$15,000**.

9. Submission Confirmation

Once finalized, this Statement of Work will be submitted by the Ambassador Chapter Lead via the Instawards Airtable submission form for review and approval.